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New Linden Hill Road Working Group 
Minutes 

Monday, July 15, 2002, 9 a.m. 
Skyline United Methodist Church 

ATTENDEES:  
      
Name    Agency     
David Sokola State Senator 
Mary Dugan Senator Sokola’s Office 
Pam Maier State Representative 
Joseph Miro State Representative 
Kathy Julian Clearview 
Daniel Bove Creek Landing 
Leslie Darden Deacons Walk 
John Obrien Drummond Ridge 
Dorothy Schukraft Skyline Drive 
Paul & Cathy Lanshe Skyline Ridge 
Bud Freel DelDOT 
Kelly Pitts DelDOT 
Chris Costello DelDOT 
David Damiani DelDOT 
Jim Satterfield DelDOT 
 

Project Update:  
The project is currently on schedule, and should be completed by the end of November.    
A-Del Construction is completing paving and will begin work in the intersections at each 
end of the job within the next couple of days. Traffic will be switched to its Phase II 
pattern within the next week or two, which will affect changes in some turning 
movements.  
 
Delaware State Police has been enforcing speeding in the work zone, and has been asked 
to continue. 
 
Questions and Discussion: 
•  The question was asked why construction wasn’t taking place at the Polly Drummond 
Shopping Center. Chris responded by informing the group that because of the traffic 
congestion and narrow lane widths in that particular area, DelDOT decided to save that 
area until the traffic switch.  The traffic island was taken out to provide more room for 
work, but will be replaced before the project ends. The contractor will be working on 
more drainage work by the shopping center. 
• A question followed about traffic pattern during Phase II.  Two lanes will be 
maintained on the side of the roadway just completed.  The concrete where the work is 
now taking place will be broken up, and a new road constructed in its place.    
• It was also asked whether the speed limit could be reduced at Upper Pike Creek Road 
during construction.  Chris will be checking into this matter.   
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Action items: 
•  Chris will check to see if the speed limit can be reduced at Upper Pike Creek Road. 
• Chris will check with the Department about the striping pattern at Videre Dr. during 
Phase II of the project.  
•  Chris will be contacting DelDOT’s Traffic Section about the final configuration and 
striping at Upper Pike Creek Rd., where the original intent is to have a single lane of 
traffic for both through traffic and turning traffic. 
 
For questions or comments you may contact: 
Area Engineer:  Chris Costello, 323-4460 
Project Supervisor:  Charlie Leary, 456-9926 
External Affairs:  Bud Freel, 577-5100 
External Affairs:  Kelly Pitts, 760-2080 
 

NEXT MEETING, Monday, August 19, 2002 
9 a.m. at Skyline United Methodist Church 

 

 
 


